

Pet Adoption & Shelter Management System

Jira Requirements and Sprint Report

Prepared using Jira Project Tracking
Software Engineering Lab Report

1. Project Overview

For this project, Jira was used to organize, track, and manage the requirements and tasks for the Pet Adoption & Shelter Management System. The project was set up as a Jira Scrum project (project key SCRUM), where requirements were broken down into Epics, and each Epic was further broken down into individual work items. Jira's Backlog and Board views were used to organize the work items and track their progress through a sprint, from To Do to In Progress to Done.

2. Requirements / Epics

Based on the Jira project, three main Epics were identified for the Pet Adoption & Shelter Management System. Each Epic represents a major functional area of the system, and each has one or more related work items tracked under it.

Epic	Description (based on Jira)	Related Work Item(s)
Adoption Application	Covers the process of a user submitting and reviewing a pet adoption request.	SCRUM-13 (Submit Adoption Application), SCRUM-14 (Review Adoption Application)
Pet Search & Filtering	Covers browsing and filtering the pet catalog to find a pet.	SCRUM-12 (Search and Filter Pet Catalog)
Animal Medical Intake	Covers recording medical intake information for an animal entering the shelter.	SCRUM-11 (Record Animal Medical Intake)

In addition to these three Epics, the Jira board (Figure 6, Sprint Insights) shows that the sprint was working towards three Epics: SCRUM-8 Adoption Application, SCRUM-7 Pet Search & Filtering, and SCRUM-6 Animal Medical Intake. Two other parent categories, Application Review and Foster Placement, were also visible in the backlog and are linked to backlog items SCRUM-14 and SCRUM-15 respectively.

3. User Stories / Work Items

The table below lists all the Jira work items visible across the screenshots, along with their parent Epic, story points, and status.

Issue ID	Work Item	Parent Epic	Points	Status
SCRUM-11	Record Animal Medical Intake	Animal Medical Intake	5	Done
SCRUM-12	Search and Filter Pet Catalog	Pet Search & Filtering	5	Done
SCRUM-13	Submit Adoption Application	Adoption Application	5	Done
SCRUM-14	Review Adoption Application	Application Review	3	To Do
SCRUM-15	Manage Foster Placement	Foster Placement	3	To Do

Issue ID	Work Item	Parent Epic	Points	Status
SCRUM-1	Start here: Add your team's work	-	-	To Do
SCRUM-2	Connect your coding agent to Jira	-	-	To Do
SCRUM-3	Connect Atlassian RoVo MCP to your local coding tools	-	-	To Do

SCRUM-11, SCRUM-12, and SCRUM-13 are the core feature work items for the project, each worth 5 story points and each linked to one of the three main Epics. SCRUM-1, SCRUM-2, and SCRUM-3 are onboarding items that came with the Jira project template (Sprint 0) and are not feature requirements of the pet adoption system itself.

4. Sprint / Backlog Organization

The Jira Backlog view (Figure 4) shows how the requirements were organized before the sprint started. Work items were grouped as follows:

Sprint work: SCRUM-13, SCRUM-12, and SCRUM-11 were placed into the active sprint, all starting in the To Do column with 5 story points each. **Sprint 0** (2 Sep – 16 Sep) contained the onboarding items SCRUM-1, SCRUM-3 (due Sep 17), and SCRUM-2 (due Sep 12). **Backlog work:** SCRUM-14 (Review Adoption Application) and SCRUM-15 (Manage Foster Placement) were kept in the Backlog, not yet added to a sprint, each with 3 story points.

As the sprint progressed, the board columns were used to track status: **To Do** for work not yet started, **In Progress** for work currently being done, and **Done** for completed work. The screenshots show the work items moving across these columns over time.

5. Jira Board Progress

The Jira board screenshots show how the three core work items (SCRUM-11, SCRUM-12, SCRUM-13) moved through the board over time.




Figure 1: Jira Board – Initial Sprint State (all items in To Do)

In Figure 1, the board starts with 6 items in To Do and nothing in In Progress or Done. SCRUM-13 (Submit Adoption Application), SCRUM-12 (Search and Filter Pet Catalog), and SCRUM-11 (Record Animal Medical Intake) are all visible in the To Do column, each linked to their parent Epic.




Figure 2: Jira Board – Work in Progress

In Figure 2, SCRUM-11 (Record Animal Medical Intake) has moved into the In Progress column, while the To Do column now shows 5 items, including SCRUM-3, SCRUM-13, and SCRUM-12.




Figure 3: Jira Board – Completed Work

In Figure 3, SCRUM-11 has moved into the Done column with a checkmark, showing it was completed. In Progress is back to 0, and To Do still holds 5 items.




Figure 5: Jira Board – Updated Sprint State

In Figure 5, the Done column has grown to 2 items: SCRUM-11 (Record Animal Medical Intake) and SCRUM-12 (Search and Filter Pet Catalog). To Do has reduced to 4 items, including SCRUM-13 (Submit Adoption Application), which is still waiting to be worked on.

6. Burndown Chart




Figure 6: Jira Sprint Insights

The Sprint Insights panel in Figure 6 shows the final state of the sprint. The board itself shows 3 items in Done (Record Animal Medical Intake, Submit Adoption Application, and Search and Filter Pet Catalog) and 0 items In Progress. The Sprint Insights panel confirms:

Sprint progress: 100% done, with Done at 100%, In Progress at 0%, and Not Started at 0%.

Sprint burndown: 10 points done, 5 points to go, tracked from Sep 2 to Sep 9.

Epic progress: the sprint was working towards 3 Epics. SCRUM-8 Adoption Application is shown at 100% done, and SCRUM-7 Pet Search & Filtering is shown at 100% done. A third Epic, SCRUM-6 Animal Medical Intake, is also listed under Epic progress.

7. Requirements Traceability

The table below connects each requirement/Epic to its Jira work item and current status, based on what is visible in the screenshots.

Requirement / Epic	Jira Work Item	Status
Animal Medical Intake	SCRUM-11 - Record Animal Medical Intake	Done
Pet Search & Filtering	SCRUM-12 - Search and Filter Pet Catalog	Done
Adoption Application	SCRUM-13 - Submit Adoption Application	Done
Application Review	SCRUM-14 - Review Adoption Application	To Do (Backlog)
Foster Placement	SCRUM-15 - Manage Foster Placement	To Do (Backlog)

8. Screenshot Evidence

All six original Jira screenshots used as evidence for this report are included above, placed near the sections they relate to. Figure 4, showing the Backlog and Sprint organization, is included below as it supports the Sprint/Backlog Organization section.




Figure 4: Jira Backlog and Sprint Organization

9. Conclusion

Overall, Jira was a helpful tool for organizing the requirements of the Pet Adoption & Shelter Management System. It allowed the requirements to be broken into Epics and work items, assigned story points, placed into a sprint, and tracked as they moved from To Do to In Progress to Done. By the end of the tracked sprint, three of the core work items (Record Animal Medical Intake, Search and Filter Pet Catalog, and Submit Adoption Application) had been completed, while two backlog items (Review Adoption Application and Manage Foster Placement) were still waiting to be picked up. This shows how Jira can be used to plan, assign, and monitor progress on a project in an organized way.

10. Reflection Questions

1. Did your estimations reflect the actual effort?

Mostly yes. All three sprint items (SCRUM-11 Record Animal Medical Intake, SCRUM-12 Search and Filter Pet Catalog, and SCRUM-13 Submit Adoption Application) were each estimated at 5 story points, and the burndown chart confirms 10 of those points were completed with 5 remaining at the point captured. Since all three items were the same size, the estimation didn't really differentiate between them, so it's hard to say from the screenshots alone whether the 5-point estimate matched the actual effort for each item individually.

2. Was your backlog well-prioritized?

Yes, to a reasonable degree. The Backlog view (Figure 4) shows the three core feature items - SCRUM-13, SCRUM-12, and SCRUM-11 - were pulled into the active sprint first, ahead of SCRUM-14 (Review Adoption Application) and SCRUM-15 (Manage Foster Placement), which were left in the Backlog. This suggests the core adoption, search, and medical intake features were treated as higher priority than the review and foster placement work, which makes sense since a pet has to be searchable and an application has to be submitted before it can be reviewed.

3. How did your simulated sprint align with your plan?

The sprint aligned closely with the plan. All three items chosen for the sprint (SCRUM-11, SCRUM-12, SCRUM-13) started in the To Do column (Figure 1) and, by the final board and Sprint Insights screenshot (Figure 6), all three had moved into the Done column, with the Sprint Insights panel showing Sprint progress at 100% done. No new items appear to have been added to the sprint partway through, based on the To Do/In Progress/Done counts across the screenshots.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart in the Sprint Insights panel (Figure 6) tracks the sprint window from Sep 2 to Sep 9 and shows 10 points done with 5 points to go at the point captured. The remaining-work line is shown against a guideline line for comparison. Since the Sprint Insights summary elsewhere on the same screenshot shows the sprint at 100% done, the burndown snapshot and the overall sprint progress don't fully match up in the screenshot - this is simply reported as seen, without trying to explain the difference, since no further detail is visible to confirm which figure reflects the true final state.